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Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 042 Date: 27-Apr-2009 Monday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 866

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

I attended the safety tailgate meeting hosted by Ahmed Moin (Swine Flu).
I took a site visit to look at the abutment 23L seismic joint and to verify the bolt heights. Chuck Tran and I
measure all bolts using a carpenter's level. The block-out is supposed to be 450 mm deep, but it is on the
average of 500 mm. The bolts are approximately 50mm low.
MCM is preparing to jack the EB Skyway structure tomorrow.
I reviewed the C-93 for CCO #108, Bike Path.
AVAR continued to prestress Frame #1 and MCM continued falsework erection between bents E18 and
E19, EB.
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